

Acton Gardens Rephasing Information

See below for information about your building

Existing buildings	When will my building be emptied?	Where am I moving to?
Ragley Close & Church Road	Spring 2017	Phase 3.1, 3.2 & Offsite
Bennett Court, Webb Court & Enfield Road	Summer 2017	Phase 3.1, 3.2 & 4
Carisbrooke Court	Autumn 2017	Phase 5
Charles Hocking House	Winter 2017	Phase 2, 3.1 & 3.2
Buchan House	Summer 2018	Phase 5
Osborne Road	Spring 2019	Phase 3.1 & 3.2
Barwick House and Brouncker Road	Summer 2019	Phase 5, 6.1 & 9.1
Anstey Court & Bollo Lane	Autumn 2019	Phase 6.1
Belgrave Close, Frampton Court, Cheltenham Place, Avenue Road & Buckland Walk	Spring/Summer 2020	Phase 4, 6.1 & 7.1
Jerome Tower & Doyle House	Spring 2021	Phase 6.2 & 9.2
Glamis Court, Arudel House & Pevensey Court	Spring 2021	Phase 6.2 & 9.2
St Margarets Lodge, Pembroke House & Ludlow Court	Spring 2021	Phase 8.1, 9.2 & 9.3
Beaumaris Tower, Harlech Tower & Corfe Tower	Summer 2023	Phase 8.2, 8.3, 9.4, 9.5 & 10.1
Arlington Court, Clandon Close, Barrington Court & Harleyford Manor	Autumn 2023	Phase 7.2 & 10.1

